
RPA PROJECT MANAGEMENT
Project Status Report
Department of Veterans Affairs

Ben Atchley Tennessee Veterans Home

680/000-01-2010

Budget: G

Schedule: G

Issues: G

Park Pavilion

Project:

Current Work Phase:
Ben Atchley Tennessee Veterans Home

Req'd Work Ph Compl:

Project Budget:
$50,000.00

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:

Project Health:

Designer: Contractor:

Knoxville, TN

Bill Manning Tennessee Veterans Home

680/000-03-2003

Budget: G

Schedule: G

Issues: G

Humboldt-Addition & Renov

Project:

Current Work Phase:
Bill Manning Tennessee Veterans Home

Req'd Work Ph Compl:

Project Budget:
$3,503,597.00

Awaiting Federal acceptance of project.

Construction Closed

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,068,170.00

Project Work Type:
Renovation & New Constructi

Project Manager:
Finney, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Design Consultants, Inc.

Contractor:
McKinney Construction Co., I

Humboldt, TN

East Tennessee Veterans Cemetery

682/000-03-2006

Budget: G

Schedule: Y

Issues: G

Expansion

Project:

Current Work Phase:
East Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$6,500,000.00

Demand for burial sites critical in 2011. Project must advertise 6/1/10.

Design Development Phase

Delivery Method:

MACC Budget:
$5,400,000.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
JV McCarty Holsaple McCarty

Contractor:

Knoxville, TN
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Middle Tennessee Veterans Cemetery

682/000-01-2007

Budget: G

Schedule: G

Issues: G

Nashville-Storage Shed

Project:

Current Work Phase:
Middle Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$210,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$178,500.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Edwards, B.

Project Health:

Designer:
Barry Brechak Architecture + 

Contractor:
Wellspring Builders, Inc.

Nashville, TN

682/000-01-2008

Budget: G

Schedule: G

Issues: G

Nashville-Resurface Roads

Project:

Current Work Phase:
Middle Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$575,000.00

Pre-design 3/8/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$462,000.00

Project Work Type:
Maintenance

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
SSOE, Inc.

Contractor:

Nashville, TN

Tennessee Veterans Home

680/000-01-2005

Budget: G

Schedule: G

Issues: G

Murfreesboro-Renov & Repairs

Project:

Current Work Phase:
Tennessee Veterans Home

Req'd Work Ph Compl:

Project Budget:
$1,642,370.46

Warranty was held 11/2009.  Punch list is 1/2 completed.  The Contractor is out of business.  Some subs are responding, and 
Designer is handling.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,023,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Johnson + Bailey Architects P

Contractor:
LaVine Design & Constructio

Murfreesboro, TN
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West Tennessee Veterans Cemetery

682/000-01-2006

Budget: G

Schedule: G

Issues: G

Memphis-Drainage/Erosion Control & Roadbed 

Project:

Current Work Phase:
West Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$1,370,000.00

Substantially complete 9/8/09.

Designer closeouts in progress.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$869,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Pickering Firm, Inc.

Contractor:
Bronze Construction LLC

Memphis, TN

682/000-01-2006-01

Budget: G

Schedule: G

Issues: G

Building Repairs

Project:

Current Work Phase:
West Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$572,653.00

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Pickering Firm, Inc.

Contractor:

Memphis, TN
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